EDF CCB OPEN REPORT
January 31, 1997

CCR No. Originator LogDate Org Title
96-0516A ROTH, G. 05/29/96 MRS Performance testing of the new version
of AutoSys, 3.3 and Sybase 11
Notes: Rodney F. to do installation w/assistance from Linwood Moses. This CCR supersedes 96-051¢€

96-0545 PRIVOR, H. 05/28/96 MRS Baseline Manager EDF Production

96-0608 EISENSTEIN, J. 06/07/96 MRS Layout of Prototype Areain EDF
Notes: Need power survey

96-0635 MEW, K. 06/12/96 SMO Reguest for EDS support to install NEO
1.0 and NEO Workshop 1.0
Notes: HTSC install / EDS support

96-0675 PETERS, B. 06/20/96 MRS Accessto GSFC DAAC AML equipment
Notes: Pending GSFC approval.

96-0814 SMITH, D. 07/17/96 FOS Install ARS Remedy onto FOS HP 'huey'
Notes. spoke with Doug on 1/8/97; CCR should be withdrawn; will send request via ccmail;

96-0821 TIETZ, D. 07/17/96 RELA Implementation of Richard Meyer's
Directory Structure & Netscape (NCS)
Installation on 'kyoto'

Notes: HTSC to determine sudo commands.

96-0823A KIRN, A. 08/29/96 RELB Install DFS server and clientinto Rel B
Development Cell for DCE 1.1 and 1.03

96-0873B DAVENPORT, P.  09/17/96 RELA Prototype mini-DAAC for switching
between RelA.1 and Rel B
Notes: Ed Finch HTSC to do this work.

96-0879 RUCKSTUHL, M. 07/31/96 SMO Allow S/'W compile and builds by CM on
both 192 and 155 Net segments
Notes: HTSC to implement.

96-0881 MINOR, C. 07/31/96 SMO Request for HTSC support to install
Netscape Commerce Server on et3ws3
Notes. HTSC to implement

96-0894 OUYANG, A. 08/02/96 SMO Request for X-Terms, Workstations & PC
alocation to SMO at GSFC



Notes. Need clarification asto where the X-Terms will be coming from. W/S from FOS. One month

Equipment placement needed.

96-0926 BROOME, R. 08/08/96
Notes: HTSC to do installation

96-0930 NAKKASH, K. 08/08/96
Notes: EDSto do installation

96-0943A PETERS, B. 09/26/96
Notes. Currently being revised.

96-0993 SUHRSTEDT, T.  08/21/96
Notes: HTSC to implement.

96-1025 SEELIGER, P. 08/28/96
Notes: HTSC to install.

96-1028 SEELIGER, P 08/28/96

Notes. Pat to provide aprioritized list of machines.

96-1028A SEELIGER, P 09/17/96
Notes: HTSC to implement
96-1068 YUAN, X. 09/05/96

Notes. Three weeks and we will re-visit (10/7/96).

96-1069 SUHRSTEDT, T.  09/05/96

FOS Install XRT on 3 FOS Sun workstations

MRS Add 1-GB disk drivesto 4 Sun sparc
20/71 FOS workstations at Goddard EOC

MRS StorageTek Powderhorn and SGI Challeng
Installation

MRS Additiona Porting Platforms for Rel A

RELA Create Symbolic Linkson al 9 Compute
Compile Machines & DAAC Machines

RELA Create UNIX Subdirectories
/usr/ecsRel_ A/CUSTOM on All Machine
the EDF Cell

RELA Create UNIX Subdirectories
/usr/ecsRel_ A/CUSTOM on All Machine:
the EDF Cell

RELA Install Sybase warm standby and
replicate server
HTSC to implement.

MRS Load XRP-1I and relocate "sdps2”

Notes: FDDI board to be provided by C. Johnson. HTSC to implement.

96-1083 POOLE, C. 09/09/96

Notes: Software to be ordered with Hughes funds.

SMO Procurement of R& R Rept Writer, Xbase
Version 7.0

HTSC to install -- Contact Charles Poole to define PCs to have software installed.

96-1090 SMITH, D. 09/10/96

FOS Install SUN libraries on FOS MSS

Multicast Server at EOC

Notes: HTSC - Karin H. to implement. Concerned if SUNwabi will work.

96-1127 BROWN, C. 09/23/96

MRS Ingtallation of S Designer S'W package
Process Analyst and upgrade of S



Designer S\W
Notes: Need to know what is being done, and for how long.

96-1152- EISENSTEIN, J. 10/03/96 MRS Remaining Tasks to complete EDF
Reconfiguration
Notes: HTSC to implement.

96-1166 SMITH, D. 10/09/96 FOS Install/Configure FOS VOB Server
Notes: HTSC TO DO INSTALLATION

96-1167 SMITH, D. 10/09/96 FOS Configure FOS SGI Indy "luey"
Notes: HTSC TO IMPLEMENT

96-1177 PRABHALA, P. 10/11/96 RELA Workstation needed for testing xdm
Notes: NEED A SUN MACHINE AND A HP MACHINE

96-1178 DUPREE, A. 10/11/96 RELA Automount illustrainstalled on kyoto
Notes: HTSC TO IMPLEMENT

96-1190 ARRINGTON, D.  10/18/96 QO Ingtal upgrade of Defect Data Tracking
system (DDTs) to v. 3.3 upgrade
Notes: Postponed per Originator

96-1193 HARRIS, V. 10/18/96 RELB Install remaining productsin Rel B
development environment
96-1194 KIMBLE, M. 10/21/96 M& O Replace neptune as Epoch backup server

96-1199 BLACKETTE, J. 10/22/96 SMO SGI 1/0 Benchmarking Hardware Deinstal

96-1230 YANG, W 10/30/96 RELB Retain "idgcell" configuration for
muticell prototyping
Notes: Hutch to be defined as part of cell

96-1231 BROWN, C. H. 10/31/96 MRS Install six new copies of Database
Xcessory
Notes. HTSC to install

96-1237 SMITH, D. 10/31/96 FOS Configure HP J210 for FOS Compile
Server, and timon and huey
Notes: Verify J210; Install to be determined;

96-1238 MEW, K 10/31/96 RELB Reqguest for installing S-Designer on a
PC in Room 3068B

Notes. Withdraw per Kevin M.; License issue;

96-1242 BUTLER, R 11/01/96 M& O Update of Emergency Preparedness Plan

96-1245 YOM, S. 11/01/96 RELA Upgrade machine to Release A CM baselir
Notes. Upgrade will expand to include all Release A



96-1246 BRYANT, K. 11/01/96 RELB Sun for EP7 OPS
Notes: Withdrawn by K. Bryant

96-1253 MCCARTNEY, D. 11/04/96 RELB EDF Mini-DAAC Upgrade - Transfer 2 H
J210 from RelA Mini-DAAC to RelB Tes
Notes. Galen Pyleto beincluded in loop;

96-1269 DIAZ, L 11/08/96 RELB Install iFOR/Is license manager software
on RELBHPMS
Notes. Isproduct installed on Mini-DAAC and where? HTSC install;

96-1271 DIAZ, L 11/08/96 RELB Install Flex/Im license manager software
on MSS|
Notes. HTSC install

96-1277 VAN STEENBERG 11/12/96 RELB Phase 1 of HW re-assign from various
sources for establishing Release B Mini-
DAAC environment

Notes: action item for Charleen - need additional CCR for hardware; Task Lead is Charleen V.; Jean S.

HTSC needst/b involved;

96-1280 MCCARTNEY, D. 11/12/96 RELB EDF RelB Teastbed Upgrade - Document
RelA mini-DAAC/connectivity net

configuration

Notes: Updated cable list and network drawing required

96-1282 MINOR, C. 11/12/96 SERC Request for HTSC support to install
Networker 4.2 on et3ws2 a SUN Sparc
20/50

Notes: Withdraw per Chris Minor

96-1283 MCCARTNEY, D. 11/12/96 RELB Installation of Xrunner 4.01 and
LoadRunner 4.0 on"Sim" in EDF

96-1283A MCCARTNEY, D. 11/19/96 RELB Instalation of Xrunner 4.01 and
LoadRunner 4.0 on"Sim" in EDF

96-1284 FEINSTEIN, E. 11/12/96 RELB Movethe Tivoli TME server to mssl

96-1289 JEW, W. 11/13/96 RELA Request to run remedy server as root
96-1290 MILBURN, R 11/13/96 RELA Release A Sun (Solaris) machines need
Motif static libraries for the building
of EOSView

Notes: Install on Golden Basdline; Tokyo, Bigfoot, King Kong:
HTSC install only on these three machines

96-1292 PRIVOR, H 11/13/96 SCDO VOB/VIEW Server and Neetwork



Upgrade/Reorgani zation
Notes: HTSC ingtall

96-1311 VAN STEENBERG 11/18/96 RELB Phasell of Release B Mini-DAAC HW re
assignment request
Notes. Contingent upon Rel B having accessto Rel A mini-DAAC machines

96-1317 EISENSTEIN, J 11/19/96 RELB Initiate partia Tivoli/Admin control
over Release B X-term in EDF
Notes. HTSC install

96-1318 SMITH, D. 11/19/96 FOS Install ARS Remedy on FOS HP "Eagle"
"msseoc3" at (EOC)
Notes: FOSto install

96-1319 VAN STEENBERG 11/19/96 RELB Release Development Xterm move request

96-1321 COMPTON, D. 11/20/96 M& O Unable to see views on Janeway and Nelix
in Goddard

96-1322 COMPTON, D. 11/20/96 M&O Problems with lockd on Krypton

96-1329 FIRTH, S. 11/21/96 FOS Toinstal RogueWave ToolsProh++ Test

Suite on FOS File Server
Notes: FOSto install

96-1331 SMITH, D. 11/21/96 FOS "Prism" to become FOS Compute/Compil
Server

Notes: HTSC action

96-1332 BURCH, E. 11/21/96 RELB Instal "Perl" on Release B HP, SGl,
DEC, IBM

Notes: HTSC install; May aready bein user/atrial/bin

96-1333 KWON, J-S. 11/22/96 RELB SmartStream BAAS COTS) CBT Workst:

Notes. HTSC install sound card in PC in 3039. Swap 486 for Pentium if necessary. Need by Dec 2, 19

96-1334 KWON, S-K 11/22/96 RELB Setup 4 PCsfor SmartStream training

class

Notes. Need to find location; Take existing PCs off desktops for initial class; Alan's desktops will be us

96-1336 PULKKINEN, J. 11/22/96 RELB Provide ACCESS 7.0 on PC
Notes. May be an office automation issue

96-1339 LEWIS, W. 11/22/96 RELB Informix Server Installation
Notes: To beinstalled on Lagos Server only; RelB CCB will further advise.

96-1348 COMPTON, D. 11/26/96 M& O Need to upgrade ClearCase Clients
throughout the infrastructure



96-1350 KWON, J.S. 11/27/96 RELB Need HTSC to re-install some of the
SmartStream 4.0 modules

96-1367 VAN STEENBERG 12/03/96 RELB New Release B Mini-DAAC DCE Cdll
Notes. Reggie McAllister/Darryl Washington Install; Steve Burrows, W. Yang and K. Lange to be invc
iningtall.

96-1369 FIRTH, S. 12/03/96 FOS FOS DEC duey needs o/s upgrade
Notes. Coordinate with Carlton Campbell of HTSC

96-1370 FIRTH, S. 12/03/96 FOS DEC FUSE Development Environment ne
upgrading on FOS DECs
Notes: FOS Action

96-1374 VAN STEENBERG 12/03/96 RELB Install IDL compiler on Dev. Platform
machine
Notes. Darryl Washington/Reggie McAllister install;May need DCE

96-1375 VAN STEENBERG 12/03/96 RELB BX License transfer for remote site
Notes: EDS Action Item

96-1381 DOBBINS, G. 12/05/96 RELB Request for Sybase || databases for PDPS

Notes: HTSC action

96-1387 JOYNER, K. 12/06/96 M& O Utilize SPRE4ASUN server for AutoSys
Training

96-1388 SMITH, D. 12/06/96 FOS Instal 8MB SIMM into "porky"

Notes. Coordinate with Carlton Campbell of HTSC

96-1394 FIRTH, S. 12/09/96 FOS Needtoinstall Cygnusgcc, G++, GDB
Evaluation Software on FOS File Server
"beeper"

Notes: FOS action

96-1399 VAN STEENBERG 12/10/96 RELB Phaselll Mini-DAAC HW re-assignment
Notes: Task lead: C. VanSteenberg; Action: C.Brown- EDFZ‘(IeggﬁJtlan; HTSC lead: J. Schutty; Note:
Installation of ACMEISGI is critical

96-1403A EISENSTEIN, J. 12/17/96 SCDO Assign training server

96-1406 PARHAM, R. 12/12/96 RELB Evauation of Tivoli Plus Modules
Notes: Vendor install

96-1418 RUCKSTUHL,J.  12/16/96 SMO Discover - Patch install

96-1419 FIRTH, S. 12/16/96 FOS FOS DEC O/S Upgrades



Notes: FOS install

96-1421 FIFTH, S. 12/16/96 FOS Transfer of DEC boston to FOS for CM
Server
Notes:. CM action

96-1422 FIRTH, S. 12/16/96 FOS Preliminary FOS Solaris 2.5 x Upgrades
Notes: FOS action

96-1426 RUCKSTUHL, J. 12/17/96 SMO SUDO privileges for Wilson Ouyang on
n paell
Notes. SUDO Privswill be made available as soon as machine is moved to computer room. HTSC act

96-1429 COCKEY, J. 12/17/96 RELB Installation of INFORMIX Universal
Server Software on the RelB dss?2 and
relbsgi machines

Notes: Need Eval Plan

96-1436 SALETTA, M. 12/19/96 FOS Transfer 8 monitors from EDF to EOC
Notes: EDS move

96-1444 EISENSTEIN, J. 12/20/96 SCDO EDF Replan for RelB expansion
Notes: Task lead: Jack Eisenstein

96-1447 RUCKSTUHL, J. 12/20/96 CM ClearCase V3.0 Trail Installation

96-1448 DOBBINS, G. 12/20/96  RELB Sybasell databasesfor Release B
subsystems

Notes. Withdraw per Charleen V.; Task isincorporated in CCR 97-0041,

96-1453- JOYNER, K. 12/23/96 M&O Assign training server and issue user
licenses

Notes: Needs additional RAM and may need additional disk space; Need to look at configuration to set
sufficient to support training; Les W. will chexk with Craaig J. regarding license issue.

96-1456 VAN STEENBERG 12/23/96 RELB SUDO for Farah Shahi on MSSI & relbhp
Notes: Need to look into alternative way to do in future.

96-1457 VAN STEENBERG 12/23/96 RELB Need BDSrunning in mini-DAAC
Notes. Byron Peters action

96-1460 HARRIS, V 12/24/96  SCDO Purchase 3 Sun Ultrasto support Release
Development Design and Documentation

96-1461 HARRIS, V. 12/24/96 SCDO Move 2 SunUltras from GSFC to EDF to
support Release Development Design and
Documentation

97-0006 VAN STEENBERG 01/06/97  RELB Phase |V Mini-DAAC re-assign request



Notes: Charleen V. istask lead

97-0008C ETUK, T. 01/06/97 M&O Instalation of COTS software to support
|CO development effort
Notes. HTSC install

97-0017 HARRIS, V. 01/09/97  SCDO Configure 3 Su Ultras to support Release

Development Design and Documentation
Notes. V. Harrisislead; S. Lewallen is EDS lead; C. Campbell to define networking connectivity; J. Sc
iISHTSC lead and J. Eisenstein isto define location.

97-0035 KWON, J. 01/10/97 RELB Set up 4 PCSfor SmartStream training
class
Notes: Need date - 1/24/97am

97-0036 VAN STEENBERG 01/13/97 RELB Install DFS on 2 mini-DAAC machines
Notes: HTSC & IDG to do install

97-0037 VAN STEENBERG 01/13/97 RELB Install Net.h++for Release B Development
Notes: HTSC to assist with install

97-0038 VAN STEENBERG 01/13/97 RELB Machineto be brought to the Release B
basdine
Notes: Hold until Charles Brown forwards CCR

97-0039 VAN STEENBERG 01/13/97 RELB Additional BX License transfer to
Arlington Texas
Notes: Craig Johnson-EDS will transfer

97-0041 VAN STEENBERG 01/13/97 RELB Remove RelA Databases from Sybase Sen
OTIS
Notes: HTSC implement; Incoporates 96-1448

97-0044 JAEGER, T. 01/13/97 M&O Remova of B HW from EDF
Notes: EDS action

97-0051 PERCIVALL,G. 01/15/97 SMO  Hardwareto support CIP Prototype

Development
97-0057 HATFIELD, R. 01/17/97 RELA Memory upgrade for AITG2SUN at the G
DAAC
97-0063- FIRTH, S. 01/21/97 FOS FOSSUN XTERM Server Solaris 2.5 upgr:
Notes: Coordinate with Carlton of HTSC; FOS install;
97-0064 FIRTH, S. 01/21/97 FOS FOS SUN Solaris 2.5 upgrade

Notes; Coordinate with Carlton of HTSC; FOS install;

97-0076 COMPTON, D. 01/21/97 M&O Upgrade bigfoot's network interface to



FDDI

97-0077 COMPTON, D. 01/21/97 M&O Update Atria Jumbo and MVFS patches

97-0083 FLOYD, B. 01/21/97 RELB Installation of MSS CM COTS/Custom fil
on the MSS Development Platform,
Cheyenne

Notes: Need to provide direction on file system; HTSC will provide support; If to be a ClearCase serve
should beisolated; XRPII includes XRP software, Unify DBMS and Accell DBMS;

97-0084 BROOME, R. 01/21/97 FOS FOSinterna relocation of workstation

Notes. Need to know name of workstation; Coordinate with Facilities;

97-0087 JACINTO, S. 01/21/97 SO  Prepare workstation for temporary move

Notes: EDSto ship;

97-0088 DOPPLICK, T. 01/22/97 SO MovePC from GSFC to Landover

Notes: Project equipment -EDS to move

97-0090 DURAO, P. 01/22/97 SE  Rd-B baselinefor GUI center testing

97-0112 COMPTON, D. 01/30/97 M& O Request release of werewolf

Notes: HTSC to implement

97-0113 CHEUNG, E. 01/30/97 RELB To set up the Accugraph PNM with a
password

Notes: HTSC to provide password

97-0114 COMPTON, D. 01/30/97 M&O Need to upgrade ClearCase Clients
throughout the infrastructure
Notes: HTSC to implement

97-0123 MASEK, J. 01/31/97 SE Procure ERM apper

97-0124 COMPTON, D. 01/31/97 M&O Move SGI raid (EIN 4006) from mini-DA
to pixe

97-0125 SINGER, N. 01/31/97 SMO Accessto Mini-DAAC Science Processor

for Performance Engineering

97-0127 KLEIN, L. 01/31/97  SCDO Disk spacefor DEM Testing



